

Amaru – Monthly Scope review

09th September 2026

White hacking (Cyber Castellum)



Amaru – Acceptance Process – One Pager

2



Amaru – Acceptance Process

Gather the initial Milestone content from the signed contract



Milestone	Description	Amount (USD)	Target Date
5	Mid-year consolidation + readiness checkpoint	\$18,750	Aug 31, 2026

Amaru – Acceptance Process

Review delivered or pending
activities
(in Github repo)



Discussed topics: Dwarf content adjustments; Bug first responders group; Antithesis integration



Milestone 5: Mid-year consolidation + readiness checkpoint (August)

1. **Mid-year security checkpoint memo**
 - Summarize major findings to date, mitigation status, and next-phase priorities. ▶ 17th Sep.
2. **Test cases with Antithesis analysis**
 - Summarize the test cases created and discuss the priority of what's next based on the value of those test for the Cardano network and for the implementations existing
 - ~~Deepen the Leios gaps analysis with test cases~~
3. **Monthly investigation report (August)**



Milestone 6: Deeper resource + network abuse testing (September)

1. Network abuse testing (expanded)

- Broader fault injection + adverse network conditions testing (delays, drops, partitions).

2. Resource-usage investigations (v2)

- Deeper workload testing and impact analysis.

► Mid-year checkpoint: 17th September

Amaru – Acceptance Process

Deliver a “Proof of Acceptance” and trigger the payment



Everyone agreed to trigger the payment process as of 2026.09.09



Jon/Younus: Send Invoice with the following amount: 18750 \$



Paolo: Upload the following document as IPFS along with the contract and the invoice to include them all in the disburse metadata; once done update the treasury Journal