
PRAGMA™

Amaru – Monthly Scope review

19th October 2026

White hacking (Cyber Castellum)

Amaru – Acceptance Process – One Pager



Every month a formal meeting is triggered to review...

PRAGMA™

Amaru

Amaru – Acceptance Process

Gather the initial Milestone content from the signed contract



Milestone	Description	Amount (USD)	Target Date
6	Deeper resource + network abuse testing	$18,750	Sep 30, 2026

PRAGMA™

Amaru

Amaru – Acceptance Process

Review delivered or pending activities (in Github repo)



Discussion topics: Mid-year review + Set of priorities

Security.md: agree on the process and formalize it (method of finding, method of reporting vulnerabilities)

Dwarf: Formalise the process, the findings and the conditions of the findings

Attacking the node: Keep trying to break the node

Node diversity workshop: Report on types & number of scenarios existing

PRAGMA™

Amaru

Amaru – Acceptance Process

Draw out a compiled list of accomplished deliveries



Milestone 6: Deeper resource + network abuse testing (September)

1. **Network abuse testing (expanded)**
    - Broader fault injection + adverse network conditions testing (delays, drops, partitions).
2. **Resource-usage investigations (v2)**
    - Deeper workload testing and impact analysis.

- Mid-year checkpoint: 17th September

Amaru – Acceptance Process

List out the necessary activities to be prioritized over the next month



Milestone 7: Cross-implementation discrepancy research, Iterative hardening (October)

1. **Discrepancy testing across nodes**
    a. Identify cases where one node accepts and another rejects, fork-risk investigation.
2. **Patch/retest cycle support (as needed)**
    a. Validate fixes, confirm closures, improve regression coverage.
3. **Monthly investigation report (October)**
4. **Community/coordination deliverables**
    a. Participate in "Node diversity workshop" and give a short intro on the work done both at a network level and client level and emphasize why it matters; share results and assessments of situation on Cardano

Other topics: Define a Antithesis & Dwarf "shared scenarios" to "certify" Cardano nodes from a "testing pipeline"

- *Clarify which "hardware" is used for the tests*
- *Make explicit the "outputs" of the tests*

PRAGMA™

Amaru

Amaru – Acceptance Process

Deliver a “Proof of Acceptance” and trigger the payment





Everyone agreed to trigger the payment process as of 2026.10.19



Jon/Younus: Send Invoice with the following amount: 18750 $



Paolo: Upload the following document as IPFS along with the contract and the invoice to include them all in the disburse metadata; once done update the treasury Journal

PRAGMA™

Amaru